ASOS CONFI GURATI ON CONTROL BOARD ( ACCB)

ACCB Meeting M nutes of October 22, 2002

CONVENE - 9:30 A M

Meeti ng nunber 41 of the ASOS Configuration Control Board
(ACCB) was held on Tuesday, Cctober 22, 2002, in room
12246 of the Silver Spring Metro Center #2.

Menbers participating:

OST1 - Rick Ahlberg (Chair)

OoPS22 - Dave Mannar ano

0S32 - John Bradl ey

OS7 - Tim Ross

ACP 100 - Not Represented

ARS 200 - Paul Arnbruster

ARU 400 - Ed Cabott

AUA 430 - Not Represented

AFVWA - Not Represented
SPAWARSYSCEN - Ed Heusi nger (via tel econ)
0S12 - Lewi s Kozl osky (Exec. Sec.)

Advi sors and guests included: Sue Murphy (WOCQOL2), Al
W ssman and Ant hony Leonardo (W OPS12), Rob Ericson
(WO0s12), Gles Strickle (AOP 400), and Jerry Kranz (AUA
430).

1. Review of M nutes

The August 27, 2002, minutes were approved as witten.

l[I1l. Review of Action Item Table
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S00585 Urgent Special Qobservation for Vol canic Eruption
( NWB3305S)

Paul Arnbruster reported FAA is awaiting a response from
t he 1 CAO Vol cano Working Group, and there may not be a
requi renent for these urgent special observations.

AA564 Devel opnment of Freezing Drizzle Al gorithm (NW5680S)

Ti m Ross and Paul Arnbruster reported they will be
involved in a de-icing neeting on 11/22/2002, where they
will discuss if reporting freezing drizzle should be
considered to be a de-icing related issue.

V. Software Load Tabl es

Ri ck Ahl berg reported that planned software changes
associated wth PPl have been added to the agenda package
and distributed prior to the nmeeting. Rick will update
the table to include software changes associated wth the
pl anned ice-free w nd gauge.

V. Itens for Decision

AA957 | nprove Exposure of Tenperature Sensor at Charlotte, NC
( ERH718S)

Lew s Kozl osky reported that ERH wants to put this RC on
hold, while they evaluate options. John Bradley stated
this RC was a policy issue and expressed concern over the
interpretation of OFCM tenperature gauge siting
standards. A proposal to raise the sensor by nounting it
on the wind tower would require another RC. Rick Ahl berg
expressed concern over conducting only a limted test
involving a rai sed sensor. Though that solution m ght

sol ve the erroneous data caused by wintertine cold air
drai nage, but it may introduce erroneous tenperature data
in the sumrertinme. Rick had researched the current

| ocation and found no as-built drawi ngs available to
provi de actual siting information. Tim Ross expressed
concern that the sensor group may not have been noved to
t he approved | ocation during a previous relocation. The
ACCB di scussed various options that woul d be approved
configurations including relocating the entire conbi ned
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sensor group, or just noving the tenperature sensor and
the LEDW to the back up sensor group |ocation. Dave
Mannar ano expressed concern over the possible corruption
of climatic data cause by the various solutions.

Action: Dave Mannarano and Lewi s Kozl osky - Coordinate
with WERH to determ ne the optinmal alternative.

VI. RCs Processed or In Process

Lewi s Kozl osky provided an RC status report of itens
adj udi cated or received since the |ast neeting. The
conplete summary is |isted bel ow

0 S01063 Del ete RVRNO from METAR Cbservati ons (FAAL06 A)
Pendi ng Fi nal Vote (QOS7)

0 S01141 ACU Processor Upgrade Depl oynent (NWS601S C) In
Revi ew

o S01142 Al Wather Precipitati on Gauge (AWAG ; Concept
Expl orati on and Devel opnent Phases (NW5602S A) In
APMC Coor di nati on

o0 S01145 Enhanced Precipitation ldentifier (EPI); Concept
Expl orati on and Devel opnent Phases (NWS605S A) In
APMC Coor di nati on

0 S01146 Ceil onmeter Repl acenent (25K); Concept Exploration
and Devel opnment Phases (NWS606S A) In Prelimnary
Revi ew

0 AA410 Move Merced, CA, Sensor Goup (WRH280S) Wt hdrawn
10/ 10/ 02

0 AA447 Move San Luis Obispo, CA, Conbi ned Sensor G oup
(WRH218S)
I n Coordination

0 AA558 Software Version 2.78 Devel opnment on Current
Processor (NWS678S B) I n Coordination

0 AA559 Sof tware Version 2.79 Devel opnment on New Processor
(NW5679S) Pendi ng Revi sion
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AAG613

AA713

AA795

AA807

AAB824

AA9S7

ABO19

AB020

AB023

ABO31

AB032

ABO35
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Move ACU at Whitefield, NH (ERH707S A) In
Coordi nation; Redistributed for Decision 10/10/02

Pressure Sensor Report Processing Yes/ No Pronpt
(NW5681S B) Revision B in Review

Modi fy Sky Condition Al gorithm (NAS682S A)
Approved 10/21/02

Move Secondary Sensor G oup at O evel and, OH
(ERH711S) In Coordination; Awaiting FAA Vote

Move ACU at Reddi ng, CA (WRH290S) W't hdrawn 10/ 10/02

Permt Automated ACU Upl oad of Software Version to
AOMC Site File (NWs683S) Approved 10/21/02

| nprove Exposure of Tenperature Sensor at Charlotte,
NC (ERH718S) Recommended for Meeting; See Itens for
Deci si on Section

Move ACU and O D at Grand Canyon, AZ (WRH307S)
Approved 10/9/02

Move Tal | ahassee, FL Conbi ned Sensor G oup (SRH746S)
Approved 10/ 3/02

Move Conbi ned Sensor Group (CSG at Aurora, OR
(WRH308S) I n Coordination

Connect Four ASCS Sites to SAIDS/IDS-4 In
Coor di nati on

Move Conbi ned Sensor Group (CSG at M not, ND
(FAA201) Approved 10/ 2/02

Install ASOS at West Menphis, AR (FAA203) In
Coor di nati on

Al Wssman reported this installation was conpl eted and
the system woul d be turned on soon. Tim Ross expressed
concern over actions taking place prior to ACCB approval.
Timnoted that there are not enough ASCS systens to go
around and WPRH had agreed earlier to accept an FAA AWS
to be installed at Lanai, H, but that system has been
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del ayed. Ed Cabott noted that the AWS availability wll
be di scussed at FAA on 1031/02, and Ed promi sed to
provi de updated information to Timafter the neeting.

o AB038 Move Conbi ned Sensor Group (CSG at Tekamah, NE
(FAA202) I n Coordination

o0 AB045 Modi fy Algorithmto Report Visibility Below 1/4 Ml e
(NW5684S) I n Coordination

o AB046 Move ACU at Salina, KS (FAA204) Approved 10/18/02

o AB047 Move Conbi ned Sensor Group (CSG at College Station,
TX (SRH748S) | n Coordination

o ABO50 Move Conbi ned Sensor Group (CSG at Denver, CO
(CRH781S) I n Coordination

o0 AB052 Move ACU at Akron, OH (FAA207) In Coordination

VII. Itens for Discussion

Ti m Ross asked for the status of pending software | oads to be
provided to the Software Wrking Goup. R ck Ahlberg

i ndi cated that approved | oads are not yet on contract, and
that he intended to include discussion of software V.2.78 and
V.2.79 on the agenda for the next APMC

| X. Next Meeting

The next ACCB Meeting is schedul ed for Tuesday,
Decenber 17, 2002, at 9:30 AM in Room 12246 of the
SSMC2 Building in Silver Spring, Maryland.

X. ADJOURNED 11: 30
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ASCS CONFI GURATI ON CONTROL BOARD ACTI ON | TEM | MPLENMENTATI ON TABLE

| TEMS W THOUT APPROVAL DATES MAY BE ELI G BLE FOR FI NAL VOTE UPON COVPLETI ON OF ACTI ON | TEMS.
FOCAL PO NTS ARE RESPONSI BLE FOR REPORTI NG ACTI ON | TEM STATUS.

CHANGE/ DATE FOCAL PT REQUI RED ACTI ON Al STATUS | DUE
S01187 MOVE M. HOLLY MCAFEE DETERM NE NEW LOCATI ON AND OBTAI N PENDI NG 12/ 02
ACU ( ERH675S) LI CENSE

S00585 URGENT SPECI AL ROSS | NVESTI GATE WHETHER RC SHOULD BE PENDI NG 12/ 02

OBSERVATI ON FOR VOLCANI C | ARMBRUSTER REVI SED OR RESCI NDED
ERUPTI ON ( NW\6330S)

AA564 DEVELOPMENT OF ARVBRUSTER I NVESTI GATE WHETHER | NTENSI TY NEEDS TO PENDI NG 12/ 02
FREEZI NG DRI ZZLE BE REPORTED W TH FREEZI NG DRI ZZLE AND
ALGORI THM ( N\B680S) VWHETHER SPECI S SHOULD BE | SSUED DUE TO

| NTENSI TY CHANGES.
AA957 | MPROVE EXPOSURE MANNARANO COORDI NATE WTH W ERH TO DETERM NE THE PENDI NG 12/ 02
OF TEMPERATURE SENSCOR AT | KOZLOSKY OPTI MAL ALTERNATI VE

CHARLOTTE, NC ( ERH718S)




